

Date
June/July/August 2022
Aug-22
August/September 2022
30/08/22
05/09/22
06/09/22
07/09/22
07/09/22
08/09/22
12/09/22
14/09/22
20/09/22
28/09/22
September/October 2022
12/10/22
14/10/22
25/10/22
Nov-22
<b>05/12/22</b>
Nov-22
09/01/23
w/c 09/01/2023 until early Feb 23
Jan-23
End-January - February
Early March
Mar-23
Mid- March 2023
Apr-23
End of May
Jun-23
Early June
End of August
Aug-23
Early September
Oct-23
25/11/23
Dec-23

December 2023/January 2024
----------------------------

Feb-24
--------

Early March 2024
------------------

Mid-March 2024
----------------

Apr-24
--------

April 2024 – April 2025
-------------------------

May-25
--------

Activity
Tender procurement for Waste Consultants to support the procurement
Issue PIN notice (not essential but alerts the market to the opportunity)
Pre-market engagement to warm up the market and check timetable
EHC LT
NH LT
EH Exec T
NHC PLB
O&S papers deadline
EHC All Member Briefing
O&S papers published
NHC All Member Briefing
EHC O&S
NHC O&S
Development of Descriptive Document and SQ.
Exec Pre Meet
EHC Exec papers deadline
EHC Executive/ NHC Cabinet
Project Board
<b>Contract Notice and ITT Issued</b>
Project Board
SQ deadline
Evaluation of SQ's/Shortlisting
Project Board
Dialogue Stage 1
Reduction in bidders/ revised solutions
Project Board
Dialogue Stage 2
Project/Partnership Board
Reduction in bidders/ revised solutions
Project Board
Dialogue Stage 3 (may not be required)
Reduction in bidders/ revised and final solutions
Project Board
Issue Final Tenders
Project/Partnership Board
Tender Deadline
Project Board

Tender Evaluation & and Post Tender Clarifications

Project Board/ Executive & Cabinet Approval

Intention to Award/Standstill Period

Contract Award

Project/Partnership Board

Contract Mobilisation

Contract Start