

Date
June/July/August 2022
Aug-22
August/September 2022
30/08/22
05/09/22
06/09/22
07/09/22
07/09/22
08/09/22
12/09/22
14/09/22
20/09/22
28/09/22
September/October 2022
12/10/22
14/10/22
25/10/22
Nov-22
05/12/22
Nov-22
09/01/23
w/c 09/01/2023 until early Feb 23
Jan-23
6th Feb - 17th March 2023
20th Mar - 26th May 2023
Mar-23
29th May - 21st July 2023
Apr-23
24th July - 29th Sept 2023
Jun-23
not needed
not needed
Aug-23
2nd October 2023
Oct-23

23rd October 2023
Dec-23
30th Oct - 15th Dec 2023
Jan-24
Feb-24
Mar-24
Apr-24
Apr 24 - Apr 25
May-25

Activity
Tender procurement for Waste Consultants to support the procurement
Issue PIN notice (not essential but alerts the market to the opportunity)
Pre-market engagement to warm up the market and check timetable
EHC LT
NH LT
EH Exec T
NHC PLB
O&S papers deadline
EHC All Member Briefing
O&S papers published
NHC All Member Briefing
EHC O&S
NHC O&S
Development of Descriptive Document and SQ.
Exec Pre Meet
EHC Exec papers deadline
EHC Executive/ NHC Cabinet
Project Board
Contract Notice and ITT Issued
Project Board
SQ deadline
Evaluation of SQ's/Shortlisting
Project Board
Dialogue Stage 1
Reduction in bidders/ revised solutions
Project Board
Dialogue Stage 2
Project/Partnership Board
Reduction in bidders/ revised solutions
Project Board
Dialogue Stage 3 (may not be required)
Reduction in bidders/ revised and final solutions
Project Board
Issue Final Tenders
Project/Partnership Board

Tender Deadline
Project Board
Tender Evaluation & and Post Tender Clarifications
Project Board/ Executive & Cabinet Approval
Intention to Award/Standstill Period
Contract Award
Project/Partnership Board
Contract Mobilisation
Contract Start