

**OVERVIEW & SCRUTINY COMMITTEE
11 DECEMBER 2018**

***PART 1 – PUBLIC DOCUMENT**

TITLE OF REPORT: 2nd QTR MONITORING REPORT ON KEY PROJECTS FOR 2018-19

REPORT OF: THE SERVICE DIRECTOR: RESOURCES

EXECUTIVE MEMBER: LEADER OF THE COUNCIL: LYNDA NEEDHAM

COUNCIL PRIORITY: ATTRACTIVE AND THRIVING / PROSPER AND PROTECT / RESPONSIVE AND EFFICIENT

1. EXECUTIVE SUMMARY

1.1 This monitoring report provides a 2nd quarter update on the delivery of the key projects for 18/19, first identified to the Committee in March 2018.

2. RECOMMENDATIONS

2.1 That delivery against the key projects for 18/19 be noted and commented on by the Overview & Scrutiny Committee

3. REASONS FOR RECOMMENDATIONS

3.1 To enable achievements against the key projects for 2018/19 to be considered.

4. ALTERNATIVE OPTIONS CONSIDERED

4.1 There are no alternative options as this is a monitoring report.

5. CONSULTATION WITH RELEVANT MEMBERS AND EXTERNAL ORGANISATIONS





5.1 No external consultation has been undertaken in the preparation of this report as it is a monitoring report. Members will, however, be aware that a report setting out the key projects was brought to this Committee on 20 March 2018.

6. FORWARD PLAN

- 6.1 This report does not contain a recommendation on a key decision and has not been referred to in the Forward Plan.

7. BACKGROUND

- 7.1 This report provides details on the status of the key projects for 18/19. It does not include any projects initiated after the document was agreed and is not a full report on all the projects that the Council is undertaking.
- 7.2 This report summarises the status of each of the key projects. Overall, where the delivery has been solely down to the Council good progress has been made. The following symbols have been used to summarise progress.

Status key	
	Project Halted / funding not available/ Extremely Late
	Project behind original due date/ unlikely to hit original due date.
	Project not due for completion in 2018/19 or has not reached due date
	Project Completed.

8. RELEVANT CONSIDERATIONS

- 8.1 The 2nd Quarter monitoring report against key projects for 2018/19 is included in Appendix A.
- 8.2 Appendix A includes the original milestones for reporting progress which were reported to this Committee in March 2018 and progress made against those actions. In addition, updates may have been provided to Executive Members and where relevant through the Members Information Service. Progress against some, will also have been monitored through the Capital monitoring reports to the Finance Audit and Risk Committee and to Cabinet.
- 8.3 At the Overview & Scrutiny committee meeting in December 2017 it was agreed that completed projects would be removed from the report, once they had been reported to O&S. In line with this, the Office Accommodation Project, the Community Centre Leases and Working with Health Partners projects have been removed from future monitoring reports.

- 8.4 At the September meeting of the Overview and Scrutiny meeting it was requested that the Service Manager- Waste be requested to publish details of the statistics regarding reports of missed bins and calls made regarding this and communicate the details publicly. In order to fulfil this request, a more detailed update on the Waste Project will be provided in Appendix B for future reports.

9. LEGAL IMPLICATIONS

- 9.1 No direct legal implications arise from this report. Legal implications for the projects listed in Appendix A are considered as part of those projects and will include (but are not limited to) governance, property, planning and contractual issues. Under the Local Government Act 2000 there is a legal requirement for Councils operating Executive arrangements to appoint an overview and scrutiny committee with remit to review decisions and other actions.
- 9.2 Overview and Scrutiny's terms of reference include at paragraph 6.2.7(s) of the Constitution "to review performance against the Council's agreed priorities and scrutinise the performance of the Council in relation to its policy objectives, performance targets and/or service areas". This report gives the Committee an opportunity to comment on progress made against the projects that have been identified for delivery against the Council's objectives.

10. FINANCIAL IMPLICATIONS

- 10.1 There are no specific revenue implications.
- 10.2 The actions identified were resourced through the corporate business planning process cycle for 2018/19 that was undertaken in 2017/18. A number of these projects formed part of the Council's capital programme for 2018/19.
- 10.3 The Council continues to face difficult spending decisions in view of the reduction in government support in future years and the availability of funding continues to impact on the projects that can be undertaken.

11. RISK IMPLICATIONS

- 11.1 The Lead Officer for each project is responsible for identifying any risks to the successful delivery of the Project.
- 11.2 Some of these major projects have been identified as Top Risks for the Council and these are monitored quarterly by the Finance, Audit & Risk Committee. These include:
- Local Plan
 - Hitchin Town Hall
 - Asset Management
 - Waste and Street Cleansing Contract Renewal

12. EQUALITIES IMPLICATIONS

- 12.1 In line with the Public Sector Equality Duty, public bodies must, in the exercise of their functions, give due regard to the need to eliminate discrimination, harassment, victimisation, to advance equality of opportunity and foster good relations between those who share a protected characteristic and those who do not.
- 12.2 By reporting delivery against the key projects for 2018/19 this provides a means to monitor whether the council are meeting the stated outcomes of the district priorities, its targets or delivering accessible and appropriate services to the community to meet different people's needs. This assists the Council to fulfil a number of its obligations arising from the Public Sector Equality Duty.

13. SOCIAL VALUE IMPLICATIONS

- 13.1 The Social Value Act and "go local" policy do not apply to this report.

14. HUMAN RESOURCE IMPLICATIONS

- 14.1 There are no additional human resource implications arising from this monitoring report. The resources needed to deliver projects should be considered through the Corporate Business Planning process.

15. APPENDICES

- 15.1 Appendix A – 2nd Quarter Monitoring against Key Projects for 2018/19
Appendix B – Waste Project Update.

16. CONTACT OFFICERS

- 16.1 Rachel Cooper, Controls, Risk & Performance Manager, Tel 474606, email Rachel.cooper@north-herts.gov.uk
- 16.2 Ian Couper, Service Director, Resources Tel 474243; email ian.couper@north-herts.gov.uk
- 16.3 Howard Crompton, Service Director, Customers Tel 474247, email Howard.crompton@north-herts.gov.uk

- 16.4 Ian Fullstone, Service Director, Regulatory, Tel, 474480, email ian.fullstone@north-herts.gov.uk
- 16.5 Kerry Shorrocks, Corporate Human Resources Manager, Tel, 474224, email kerry.shorrocks@north-herts.gov.uk
- 16.6 Vaughan Watson, Service Director, Place, Tel 474641 email Vaughan.watson@north-herts.gov.uk
- 16.7 Jeanette Thompson, Service Director, Legal & Community. Contact Tel 474370 jeanette.thompson@north-herts.gov.uk

17. BACKGROUND PAPERS

- 17.1 None