ANCHOR STORE PROGRAMME

ID	Task Name	Duration	Start	Finish
1	Anchor targets - Identification	109 days	Fri 01/05/09	Wed 30/09/09
2	**Information Pack**	**109 days**	**Fri 01/05/09**	**Wed 30/09/09**
3	Retail Group Overview	109 days	Fri 01/05/09	Wed 30/09/09
4	Demographic Analysis	87 days	Fri 01/05/09	Mon 31/08/09
5	Catchment profile	87 days	Fri 01/05/09	Mon 31/08/09
6	Competition Assessment	87 days	Fri 01/05/09	Mon 31/08/09
7	Vision	87 days	Fri 01/05/09	Mon 31/08/09
8	**Negotiation**	**130 days**	**Mon 02/11/09**	**Fri 30/04/10**
9	Intial Discussions / Expression of Interest	22 days	Mon 02/11/09	Tue 01/12/09
10	Presentation	22 days	Tue 01/12/09	Wed 30/12/09
11	Confirmation of Interest	86 days	Mon 02/11/09	Mon 01/03/10
12	Preferred Operator	44 days	Tue 02/03/10	Fri 30/04/10
13	**Legals**	**67 days**	**Thu 01/07/10**	**Fri 01/10/10**
14	Agreed heads of Terms	22 days	Thu 01/07/10	Fri 30/07/10
15	Agreed Specification	22 days	Mon 02/08/10	Tue 31/08/10
16	Conditional Exchange	23 days	Wed 01/09/10	Fri 01/10/10
17	**Store Fit Out**	**259 days**	**Mon 03/09/12**	**Mon 02/09/13**
18	Fit Out and Handover	0 days	Mon 03/09/12	Mon 03/09/12
19	Store opening	0 days	Mon 02/09/13	Mon 02/09/13



Project: Anchor Store Programme
Date: Wed 20/01/10

Task | Split | Progress | Milestone | Summary | Project Summary | External Tasks | External Milestone | Deadline

COUNCIL (8.4.10)