


GUIDE TO CPO PROCESS



**Proposed CPO Timetable**

1. 25 January 2010 - Council sent introductory letter to owners and occupiers of the Wynd.
2. 28 January 2010 - Land Referencing Company raised requisitions of owners and occupiers of the Wynd.
3. 17 February 2010 - Report to Committee finalised.
4. 1 March 2010 - Area Committee Meeting.
5. 30 March 2010 - Cabinet Meeting.
6. 8 April 2010 - Full Council Meeting.
7. w/c 12 April 2010 - CPO is made.
8. October/November 2010 - Inquiry into CPO if objections raised.
9. February/March 2011 - Secretary of State's Decision.
10. May/June 2011 - Implementation of CPO (if CPO is confirmed).
11. June/July 2011 - Vesting of outstanding interests in the Council.

**- THIS PAGE IS BLANK -**