

UPDATES

Project & Officer Details	Aim	Date and Detail of Last Update	Date and Detail of Current Update
The Dell	To consider use of the Dell	14 July 2015 - Officers and the Portfolio Holder considering requests regarding use of the Dell. They would provide an update once their work had been completed; The Chairman asked for timescale for when work would be completed.	Currently procuring contactors to undertake renovation work in the Dell.
Walsworth Community Centre	To renew the lease	14 July 2015 - Officers meeting with representatives of the Walsworth Community Association during July 2015.	At the meeting in July officers put several proposals for a way forward to the WCA and have requested a follow up meeting to discuss further. This is to take place on Friday 13th November commencing at 3.30pm.
Harrison Court	To open the gate to allow access for residents	14 July 2015 - Path in place, gate open, signage to be placed.	Signage in place and project completed.
20 MPH Speed Limits		8 September 2015 - Cllr Billing Updated the Committee - It was hoped that the TROs would be in place by the end of the Civic Year.	