

Area Committee Summary Update 2014 - 2015							
Area: Letchworth				Lead Officer: Claire Morgan			
Codes: Theme Code: W - Working Within Our Communities ; PE – Protecting our Environment; LM – Living within our Means and Delivering CES - Cost Effective Services; CI – Continuous Improvement ; C – Capital; R - Revenue							
C/R:							
Ward	Theme Code	Project/ Scheme	Budget	C/ R	Start Date	Finish Date	Review of Progress Comment
ALL		Letchworth Town Partnership					
	W / LM	Christmas Events	£3,000	R	Nov 14	Dec 14	Work with representatives of the BID Co. and TCP on programme of events for Christmas 2014
ALL	PE, W / LM	Letchworth Festival Steering Committee			Nov 13	July 14	Support the group, through changes in the steering committee officers. Provide advice to new officers.
ALL	W/LM	Letchworth Action for Young People (LEAYP)			Sept 14	Jan 14	
ALL	W / LM	World War 1 Commemorative Events		R	Oct 13	On Going	Assist various groups and agencies in planning and delivery of their respective events and initiatives.
SE	W / LM	Jackmans Networking Group		R	On going		Encouraging partnership working and networking opportunities for JCA, Residents Associations, Schools, Children's Centre, Police, NHH, Youth Connexions and NHDC Officers and Councillors.
SW	W / LM	Wilbury Youth Club		R	Sep 11	On going	Start up funding originally provided via PEC. Working in partnership with Child UK Youth and others to manage and run the project for 2 more years. Funding application going before LAC Nov 2013 for £2k.
SW	W/ LM	Wilbury Residents Forum			March 13	On going	Supporting the development of a resident's forum for the Wilbury Estate.
SW	W/ LM	Wilbury Networking Group			Feb14	On going	Encouraging partnership working and networking opportunities, Residents Associations, Schools, Children's Centre, Police, NHH, Howard Cottage

APPENDIX 9

							Housing Association, Youth Connexions and NHDC Officers and Councillors.
EAST	PE, W / LM	Howard Park & Gardens Community Management Forum		C	Jan 13	Aug 13	Support the development and work of a Friends of Group.
SE	W	Box Cleva			Feb 13	Ongoing	Assist with the stakeholder group to facilitate the smooth running of the project.