

Area Committee Summary Update 2014 - 2015							
Area: Letchworth				Lead Officer: Claire Morgan			
Codes: Theme Code: W - Working Within Our Communities ; PE – Protecting our Environment; LM – Living within our Means and Delivering CES - Cost Effective Services; CI – Continuous Improvement ; C – Capital; R - Revenue							
C/R:							
Ward	Theme Code	Project/ Scheme	Budget	C/ R	Start Date	Finish Date	Review of Progress Comment
	W / LM	Christmas Events	£3,000	R	Nov 14	Dec 14	Work with representatives of the BID Co. and TCP on programme of events for Christmas 2014 COMPLETE
ALL	PE, W / LM	Letchworth Festival Steering Committee			Nov 14	July 15	Support the group, through changes in the steering committee officers. Provide advice to new officers.
ALL	W/LM	Letchworth Action for Young People (LEAYP)			Sept 14	Jan 15	
ALL	W / LM	World War 1 Commemorative Events		R	Oct 13	On Going	Assist various groups and agencies in planning and delivery of their respective events and initiatives.
SE	W / LM	Jackmans Networking Group		R	On going		Encouraging partnership working and networking opportunities for JCA, Residents Associations, Schools, Children's Centre, Police, NHH, Youth Connexions and NHDC Officers and Councillors.
SW	W / LM	Wilbury Youth Club		R	Sep 11	On going	Start up funding originally provided via PEC. Working in partnership with Child UK Youth and others to manage and run the project for 2 more years. Funding application going before LAC Nov 2013 for £2k.

APPENDIX 3

SW	W/ LM	Wilbury Residents Forum			March 13	On going	Supporting the development of a resident's forum for the Wilbury Estate.
SW	W/ LM	Wilbury Networking Group			Feb14	On going	Encouraging partnership working and networking opportunities, Residents Associations, Schools, Children's Centre, Police, NHH, Howard Cottage Housing Association, Youth Connexions and NHDC Officers and Councillors.
EAST	PE, W / LM	Jackmans Community Centre	£5000	C	Jan 15	Jan 16	Support the Community Association with the renovation of the Old Library annex of the Community Centre following the release of £29k Section 106 funds
SE	W	Box Cleva			Feb 13	Ongoing	Assist with the stakeholder group to facilitate the smooth running of the project.