

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
2	Great Ashby Way j/w Whitehorse Lane, Great Ashby – Improving Awareness of Crossing Points (Feasibility)	Roger Flowerday 01438 757800	Total cost of works £2000 (JMP £1000, SRAC £1000)	On going	On going	Green	<p>Concerns have been expressed about the speeds on approach to the pedestrian crossing points in the vicinity of the roundabout junction of Great Ashby Way and Whitehorse Lane as well as the inter-visibility between pedestrians and vehicles at the crossing points.</p> <p>The provision of a signal controlled crossing was discounted as part of this referral due to the cost associated with its delivery and the findings of previous investigations undertaken by Safer Routes to School which stated that a suitable location for crossing in the vicinity of the roundabout could not be found.</p> <p>The proposal is to undertake a feasibility study looking at the issues</p>

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
							identified above with the intention being to lower speeds on approach to the roundabout and existing crossing points.
4	Farriers Close, Codicote – Parking Issues – (Implementation)	Roger Flowerday 01438 757800	cost £9,200 (JMP £5200 SRAC £4000)	On going	On going	Green	The panel has funded a feasibility study looking at how the current parking arrangements and one way system in operation could be improved to maximise parking and improve access for through traffic. Residents were consulted on 4 options with increasing in the level of physical measures. The option receiving most support was the most involved option. This scheme will involve the realignment of some kerbs, removal of planted areas, additional block paving, a PTRO for either a one way or no entry (no entry being the more likely), signs and road markings.
8	Whitehorse Lane (in the vicinity of Round Diamond	Roger Flowerday	Cost of Investigation	On going	On going	Green	The estimate provided allows for all the necessary investigation, including

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
	School), Gt Ashby – 20mph speed limit (Investigation)	y 01438 757800	£3,150 (JMP £1575, SRAC £1575)				speed and volume counts to assess whether Whitehorse Lane in the vicinity of the Round Diamond School meets the criteria for a signing as a 20mph limit as outlined in HCC's Speed Management Strategy. A report will be produced outlining the results, if the road meets the criteria a 20mph limit can be introduced relatively inexpensively via signing and lining. However, If the roads requires traffic calming measures to achieve the required 85 th percentile speeds the cost is likely to be prohibitive for the Panel
9	Hill Road and Meadow Way, Codicote - (Design and Works)	Roger Flowerday 01438 757800	Cost £14,250 (JMP £7125, SRAC £7125)	on going	on going	Green	Having received a request for verge protection measures we have visited the site and have estimated that approximately 70sqm of verge parking can be accommodated by installing grasscrete. Additionally, we have allowed for 20 timber bollards to restrict

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
							parking on the remaining verge areas.
10	Estimate for progressing all Junction Protection Schemes: - - The Warren, Royston - Whitehorse Lane, Gt Ashby - Rushby Mead j/w Rushby Place, Letchworth	Roger Flowerday 01438 757800	Cost of progressing an individual scheme is £7,350 The estimate to progress all 3no. junction protection scheme candidates in North Herts is £12,000. At present SRAC have agreed to joint fund Whitehorse Lane joint funding has yet to be confirmed by the other	on going	on going	Green	<p>- The Warren, Royston Parking occurs along both sides of this short cul-de-sac which can cause problems for access. Furthermore there are potential safety implications when vehicles park too close to the junction.</p> <p>- Whitehorse Lane, Gt Ashby Poor forward visibility is being exacerbated by on street parking opposite the car park exit opposite property number 8 causing safety issues.</p> <p>- Rushby Mead j/w Rushby Place, Letchworth Rushby Place is located opposite Pixmore Junior School. It appears that vehicles are parking right up to the junction and are obscuring visibility. This site would be suitable for junction</p>

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
			AC's. Each additional site added will be at an additional cost of £4,000. (SRAC £3,675)				protection with double yellow lines at the junction of Rushby Place and Rushby Mead.
(iii)	Church Lane, Graveley – Rat Running & Unsuitable HGV (Feasibility)	Roger Flowerday 01438 757800	Cost £7,000 AT THE JANUARY PANEL IT WAS SUGGESTED BY THE PANEL THE SCHEME SHOULD BE PUT ON HOLD UNTILL THE NEW GREAT ASHBY COMMUNITY COUNCIL HAD BEEN GIVEN	Awaiting Confirmation on funding	Awaiting Confirmation on funding	Red	Graveley Parish Council have written to the JMP expressing concerns over the alleged use of the Church Lane for the purposes of 'rat running' between the Great Ashby Area of Stevenage and the B197 in Graveley. The Parish Council expressed concern that the lane was not designed for the current volume or size of vehicles (HGV's) using it. They request that a traffic survey is undertaken to understand the extent of the problem before coming up with possible solutions.

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
			THE OPPORTUNITY TO COMMENT				<p>However, following representation made by the Parish Council in 2008/09, the JMP funded an investigation into the problems on Church Lane. The resulting report recommended the installation of passing bays to ease the problem. The Panel agreed to fund these works but the Parish chose not to support the scheme and therefore the scheme was not progressed.</p> <p>The Parish Council has expressed their opinion that closing Church Lane in the Chesfiled Area would be the best solution.</p> <p>This option is likely to be extremely controversial and would require a Traffic Regulation Order. The Highway Authority's primary function is to keep highway open and clear for the use by the public, as such closing a road</p>

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
							<p>should only be considered as a last resort. Furthermore, a fundamental change of this nature should really be considered as part of the planning process as part of any further development in the Great Ashby area.</p> <p>AT THE JANUARY PANEL IT WAS SUGGESTED BY THE PANEL THE SCHEME SHOULD BE PUT ON HOLD UNTILL THE NEW GREAT ASHBY COMMUNITY COUNCIL HAD BEEN GIVEN THE OPPORTUNITY TO COMMENT.</p>
(xxii)	Maiden Street, Weston	Roger Flowerday 01438 757800	Individual Scheme Cost £7,350. Batching up of a number of schemes will achieve	Awaiting Confirmation on funding	Awaiting Confirmation on funding	Red	The problem appears to occur with a number of vehicles parking for a short time on the opposite side of Maiden Street, in spite of requests from the School to refrain from this practice.

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Southern Rural Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2011/12			
						Review of Progress	
						Traffic Light	Comments
			efficiency savings.				

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

Theme codes: Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

SOUTHERN RURAL (07.06.12)