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21 June 2022 

 

*PART 1 – PUBLIC DOCUMENT 
 

 
TITLE OF REPORT: INVESTMENT STRATEGY (CAPITAL AND TREASURY) END OF 
YEAR REVIEW 2021/22 
 
REPORT OF: SERVICE DIRECTOR - RESOURCES 
 
EXECUTIVE MEMBER: FINANCE AND I.T. 
 
COUNCIL PRIORITY: SUSTAINABILITY 
 

 
1 EXECUTIVE SUMMARY 
 
1.1 As at the end of financial year 2021/22, there is a reduction in Capital spend compared to 

quarter 3 of £0.990million. The majority of this change is due to revisions to the profile of 
planned project spend, with £0.979million that will now instead be incurred in 2022/23. 
 

1.2 During the year the Council has generated £0.075million of interest from its investments. 
This is more than the budgeted total of £0.066million.  
 

1.3 The Council has repaid £0.018million of borrowing during the year as it has matured. The 
Council has £0.387million of remaining borrowing. This borrowing is at a fixed rate for a 
fixed period. The premium incurred from repaying this borrowing early means that it is not 
worthwhile to do so. 
 

1.4 The Council complied with its legislative and regulatory requirements throughout the year. 
 

1.5 The forecast for 2022/23 is that investment income will increase due to the recent increase 
in interest rates which is expected to rise again during the year. 
    

 
2.  RECOMMENDATIONS 
 
2.1 That Cabinet notes expenditure of £1.434million in 2021/22 on the capital programme, 

paragraph 8.3 refers. 
 
2.2 That Cabinet approves the adjustments to the capital programme for 2022/23 as a result 

of the revised timetable of schemes detailed in table 2, increasing the estimated spend in  
by £0.979million. 

 



2.3 That Cabinet notes the position of the availability of capital resources, as detailed in table 
3 paragraph 8.7 and the requirement to keep the capital programme under review for 
affordability. 

 
2.4        That Cabinet approves the application of £1.225million of capital receipts/set aside towards 

the 2021/22 capital programme, paragraph 8.7 refers. 
 
2.5      Cabinet is asked to note the position of Treasury Management activity as at the end of  

March 2022. 
 

2.6      Cabinet is asked to recommend this report to Council and ask Council to: 
 
 1) Approve the actual 2021/22 prudential and treasury indicators.  
 2) Note the annual Treasury Report for 2021/22. 

 
 

 
3. REASONS FOR RECOMMENDATIONS 
 
3.1 Cabinet is required to approve adjustments to the capital programme and ensure the 

capital programme is fully funded. 
 
3.2 To ensure the Council’s continued compliance with CIPFA’s code of practice on Treasury 

Management and the Local Government Act 2003 and that the Council manages its 
exposure to interest and capital risk. 
 

 
4. ALTERNATIVE OPTIONS CONSIDERED 
 
4.1 Options for capital investment are considered as part of the Corporate Business Planning 

process. 
 

4.2 The primary principles governing the Council’s investment criteria are the security of its 
investments (ensuring that it gets the capital invested back) and liquidity of investments 
(being able to get the funds back when needed). After this the return (or yield) is then 
considered, which provides an income source for the Council. In relation to this the 
Council could take a different view on its appetite for risk, which would be reflected in the 
Investment Strategy. In general, greater returns can be achieved by taking on greater 
risk. Once the Strategy has been set for the year, there is limited scope for alternative 
options as Officers will seek the best return that is in accordance with the Investment 
Strategy. 

 
5. CONSULTATION WITH RELEVANT MEMBERS AND EXTERNAL ORGANISATIONS 
 
5.1 Consultation on the capital expenditure report is not required.  Members will be aware 

that consultation is incorporated into project plans of individual capital schemes as they 
are progressed. 
 

5.2 There are regular meetings with Treasury advisors (Link). 



 
 

6. FORWARD PLAN 
 
6.1 This report contains a recommendation on a key Executive decision that was first notified 

to the public in the Forward Plan on the 9th May 2022. 
 
 
7. BACKGROUND 
 
7.1 In February 2021, Council approved the Integrated Capital and Treasury Strategy for 

2021/22 to 2030/31. 
 
7.2 The Medium Term Financial Strategy for 2021 to 2026 confirmed that the Council will 

seek opportunities to utilise capital funding (including set aside receipts) for ‘invest to 
save’ schemes and proposals that generate higher rates of return than standard treasury 
investments. This is one way the Council will allocate resources to support organisational 
transformation that will reduce revenue expenditure.   

 
7.3 Link Asset Services Ltd were first contracted to provide Treasury advice for the financial 

year 2012/13 and this arrangement has been extended until 2022/23. The service 
includes: 
 

 Regular updates on economic and political changes which may impact on the 
Council’s borrowing and investment strategies 

 Information on investment counterparty creditworthiness 

 Technical updates 

 Access to a Technical Advisory Group. 
 
8. RELEVANT CONSIDERATIONS 
 
8.1 The Council has £128.0 million of capital assets that it currently owns (as at 31 March 

2022). This has decreased from £129.0 million as at 31 March 2021. The Investment 
Strategy set out the reasons for owning assets that are not for service delivery, including 
an assessment of Security, Liquidity, Yield and Fair Value. There have been no 
significant changes in relation to these since the Strategy was set. 

 

Capital Programme 2021/22 
 
8.2 The full capital programme is detailed in Appendix A and shows the revised costs to 

date, together with the actual spend from 2021/22 to 2031/32 and the funding source for 
each capital scheme. 

 
8.3 The Outturn Capital expenditure for 2021/22 is £1.434million. This is a reduction of 

£0.990million on that reported at the end of the third quarter. The decrease in spend is 
largely due to re-profiling spend into future years. Table 1 below details the changes from 
what was reported at Quarter 3.  



 

Table 1- Current Capital Estimates  

 2021/22 
£M 

2022/23 
£M 

2023/24 to 
2031/32 

£M 

Original Estimates approved by 
Full Council February 2021  

14.718 7.919 21.114 

Changes approved by Cabinet in 
3rd Qrt 2020/21 

1.102 0.537 0 

Changes approved by Cabinet in 
2020/21 Capital Outturn report 

0.473 0 0 

Revised Capital estimates at start 
of 2021/22  

16.293 8.456 21.114 

Executive Member – Finance and 
I.T. approved additional 
Expenditure – Financial System 
upgrade 

0.082 0 0 

Executive Member – Finance and 
I.T. approved additional 
Expenditure – Installation of high-
definition cameras in the Council 
Chamber 

0.018 0 0 

Changes at Q1 -0.224 0.312 0 

Executive Member – Finance and 
I.T. approved additional 
Expenditure on Careline Servers 

0.015 0 0 

Changes at Q2 -13.139 -2.661 -8.000 

Full Council 22/23 Budget 0.150 1.439 9.719 

Changes at Q3 -0.771 0.821 0 

Changes since Q3 (as detailed in 
this report) 

-0.990 0.979  

Outturn 2021/22 
 

1.434 9.346 22.833 

 

 

8.4 Table 2 lists the schemes in the 2021/22 Capital Programme that will start or continue in 
2022/23: 

 

 

 

 

 

 

 

Table 2: Scheme Timetable Revision: 
(Key: - = reduction in capital expenditure, + = increase in capital expenditure) 



 
 

Scheme 

2021/22 
Working 
Budget 
£’000 

2021/22 
Outtrun 

 
£’000 

 
 

Difference 
£’000 

 
 

Reason for Difference 

Estimated 
impact on 

2022/23 
onwards 
£’000 

North Herts Leisure 
Centre Sauna/Steam 
room Refurbishment 

150 0 -150 Design specification and cost 
of works pushed project start 
date into 2022/23. Work 
started onsite in April 2022. 

150 

Playground 
Renovation – District 
Wide 

180 57 -123 Installation is still ongoing. 
Works are complete at 
Bancroft and in progress at 
Priory memorial gardens 
(Royston) and Holroyd 
(Baldock).  Tenders received 
exceeded budget which has 
been covered using s106 
allocations that were not 
previously allocated to any 
specific project. 

123 

Community Facilities 
Refurbishments 

165 71 -94 The pandemic has severely 
impacted on the ability of 
community and voluntary 
sector organisations to 
consider small or large scale 
capital projects. Their usual 
activity has been diverted to 
supporting those vulnerable 
individuals in the community 
so has affected their capacity 
to apply at the present time.   

94 

Private Sector Grants 91 22 -60 Due to staff shortages and 
the Covid restrictions we 
have not been able to visit 
the residents needing the 
assistance. The budget is 
needed to assist our 
vulnerable and elderly 
residents to ensure they are 
not left without heating or hot 
water as well as helping 
them to reduce their energy 
use. 
 
 

60 

Provide Housing at 
Market Rents 

103 51 -52 The major refurbishment 
work has been completed, 
however, there are some 
external and internal finishes 
(these include paving, 
landscaping and internal 
flooring) that need to be 
undertaken to enable the 

52 



 
 

Scheme 

2021/22 
Working 
Budget 
£’000 

2021/22 
Outtrun 

 
£’000 

 
 

Difference 
£’000 

 
 

Reason for Difference 

Estimated 
impact on 

2022/23 
onwards 
£’000 

Council to rent out the four 
flats. This work will be 
completed by the end of 
August 2022.  

Centros Integra 
Upgrade 

82 31 -51 Project delayed due to the 
availability of the software 
provider’s consultants. 
Implementation to take place 
in May / June with go live at 
the end of July. 

51 

Property 
Improvements 

122 73 -49 Works to re-roof a flat roof at 
Letchworth Outdoor Pool and 
structural works to Thomas 
Bellamy House were delayed 
due to other work pressures.  

49 

Parking Charging 
Payments 
Management System 

40 0 -40 Following a detailed 
procurement exercise, 
consultants were appointed 
in February to undertake a 
Feasibility Study on the 
Alternative Methods of 
Payment and are due to 
report late June 2022. This 
budget is required to take 
forward more detailed work 
following the outcomes of the 
above study. 

40 

Email Encryption 
Software 

40 0 -40 There was due to a delay 
with selecting a suitable 
replacement software 
solution for the Laptops in 
line with PSN security.  
A solution was procured late 
March and the remaining 
budget is required to 
purchase additional modules 
once further testing has been 
completed on the new laptop 
build. 
 

40 

Hitchin Swim Centre 
Outdoor Boiler 
Replacement 

40 2 -38 Procurement of the boiler 
took longer than expected 
which delayed the project 
start date to April 2022. 

38 

Letchworth Outdoor 
Pool Boiler 
Replacement 

40 2 -38 Procurement of the boiler 
took longer than expected 
which delayed the project 
start date to April 2022. 

38 



 
 

Scheme 

2021/22 
Working 
Budget 
£’000 

2021/22 
Outtrun 

 
£’000 

 
 

Difference 
£’000 

 
 

Reason for Difference 

Estimated 
impact on 

2022/23 
onwards 
£’000 

Upgrade 25 Parking 
Machines 

36 0 -36 This project has been 
delayed due to other key 
projects and lack of staff 
resources within the Parking 
Enforcement Team due to 
retirements and resignations 
and Covid affecting a large 
number of the team.  
Quotations for the upgrade 
work have been sought and 
officers are currently fulfilling 
the procurement 
requirements in order for the 
work to commence during 
the 1st Quarter of 2022/23. 

36 

Total Minor (under 
£25k) slippage on 
other projects 

957 740 -208  208 

Total Revision to Budget Profile  -979  979 

 
 
8.5 There are also changes to the overall costs of schemes in 2021/22. These minor 

changes total a net decrease of £0.017million.  
 
8.6 The following capital schemes have been completed during 2021/22: 

 Renovate Howard Park Play Area, Letchworth 

 Replace Play Equipment at Holroyd, Baldock  

 Replace Play Equipment at Wilbury Recreation Ground, Letchworth 

 New combined Recycling / Litter Bins in Parks across the District 

 Voice Recorders at Careline 

 New light-weight Elections Polling Booths and Screens 

 Energy Efficiency Measures 

 Various IT Projects 
 

Capital Programme 2021/22 Funding onwards 
 
 
8.7 Table 3 below shows how the Council will fund the 2021/22 capital programme. 

 
 
 
 
 
 



Table 3: Funding the Capital Programme: 

 
 2021/22 

Balance at 
start of 

year 
£M 

2021/22 
Additions 

£M 

2021/22 
Funding 

Used 
£M 

2021/22 
Balance 
at end 
of year 

£M 

Useable Capital Receipts and 
Set-aside Receipts 

6.229 2.715 (1.225) 7.719 

S106 receipts   (0.133)  

Other third party grants and 
contributions  

  0  

Revenue Contributions / IT 
Reserve 

  (0.076)  

Planned Borrowing   0  

Total   (1.434)  

 
8.8 The availability of third party contributions and grants to fund capital investment is 

continuously sought in order to reduce pressure on the Council’s available capital 
receipts and allow for further investment. Additional capital receipts are dependent on 
selling surplus land and buildings. Ensuring that the Council gets best value from the 
disposal of land and buildings can take a long time and therefore the amounts that might 
be received could be subject to change.   

 
8.9 The Council’s Capital Financing Requirement (CFR) at 31st March 2022 was negative 

£4.61 million (negative £5.255 million 31st March 2021). As the CFR is negative the 
Council does not have a need to borrow to fund capital spend. However, should the 
Capital programme be fully spent in 25/26 there will be a potential need to borrow £2.8M, 
which will have an impact on the General Fund by way of a Minimum Revenue Provision 
(MRP) and interest payments. This need to borrow will mainly be dependent on spend 
in line with the property acquisition and development strategy. It is expected that any 
such spend will generate income that will exceed the cost of capital.  

 
Treasury Management 2021/22 

 
8.10 The Council has operated both within the treasury and prudential indicators set out in the 

Treasury Management Strategy Statement and in compliance with the Treasury 
Management Practices. However, the £5M limit on the Council’s Current Account was 
exceeded on 9th December for one day. The balance was £15M. This happened 
because the whole of the Council’s IT systems were down for the majority of the day. 
When the systems were operational in the afternoon, the cut off times for placing 
investments had passed. As we thought that the unavailability would only be for a short 
period, we did not look at alternative options for moving the funds. This has already been 
reported as part of the Quarter 3 Investment Strategy update. 
 

8.11 The Council generated £0.075M of interest during 2021/22.  The average interest rate 
agreed on new deals during the year was 0.15%. The average interest rate on all 
outstanding investments at the 31st March was 0.33%. 
 



8.12 The Council’s activities expose it to a variety of risks (credit, liquidity and market).  The 
Treasury Strategy sets out the Authority’s appetite for the level of exposure to these risks.  
 

8.13 Security Risk – The possibility that other parties fail to pay amounts due to the Authority. 
 

The Council’s counterparty list for 2021/22 comprised UK building societies and UK 
banks with a Fitch (a credit rating agency) credit rating greater than BBB, non-UK banks 
with a credit rating greater than AA- with a AAA Country rating, other Local Authorities 
and Public Corporations. It also includes smaller Building Societies that do not have a 
credit rating. 
 

8.14 Liquidity Risk – the possibility that the Authority may not have funds available to meet 
its commitments to make payments. 

 
8.15 Market Risk - the possibility that financial loss might arise as a result of changes in 

interest rates. 
 
 Investing long term (greater than one year) currently achieves higher interest rates than 

short term deals. The risks of long term deals are: 
 
 (i)  The longer the time period the longer the investment is exposed to default. 

(ii) If the investment has a fixed interest rate, interest rates could rise and the 
potential to invest at a higher rate will be lost until the investment matures. 

 
8.16   Members have indicated that they are prepared to accept this risk within the limits 

expressed in the Treasury Strategy, which allows no more than £12M of outstanding 
investments to be invested for longer than 365 days at any one time.  At the end of the 
year the Council didn’t have any investments invested for longer than 365 days. 
 

8.17 Interest (Yield) - This year has continued to prove challenging to find counterparties 
willing to pay a reasonable return on cash investments, either long or short term.  The 
uncertainty around interest rate changes continued in 21/22, with the latest predictions 
indicating that there will be further increases in the Bank Rate during 2022/23. Even  if 
there are increases in the Bank of England base rate and these flow through to the 
investments that the Council makes, it is still likely that the value of the Council’s money 
will be eroded by high levels of inflation. 
 

8.18 The investments outstanding at the 31 March 2022 were £57.5million. This compares to 
a balance of £42.5million at 31 March 2021. Investment in capital projects will continue 
during 2022/23 and the estimated investment interest for 2022/23 was set at 
£0.119million. This estimate will be revised in the 1st quarter monitoring report due to the 
recent increases to Bank Rate and a higher level of balances available to invest due to 
capital slippage.  

 
 

9. LEGAL IMPLICATIONS 
 
9.1 Cabinet’s terms of reference under 5.6.7 specifically includes “to monitor expenditure on 

the capital programme and agree adjustments within the overall budgetary framework”. 



The Cabinet also has a responsibility to keep under review the budget of the Council and 
any other matter having substantial implications for the financial resources of the 
Council.  By considering monitoring reports throughout the financial year Cabinet is able 
to make informed recommendations on the budget to Council. The Council is under a 
duty to maintain a balanced budget. 

 
9.2 Section 151 of the Local Government Act 1972 states that: 

“every local authority shall make arrangements for the proper administration of their 
financial affairs and shall secure that one of their officers has responsibility for the 
administration of those affairs.” 
 

9.3 Asset disposals must be handled in accordance with the Council’s Contract Procurement 
Rules. 

 
9.4 The Prudential Indicators comply with the Local Government Act 2003. 
 
 
10. FINANCIAL IMPLICATIONS 
 
10.1 The main financial implications are covered in section 8 of the report.    
 
10.2 The Authority operates a tolerance limit on capital projects that depends on the value of 

the scheme and on this basis over the next ten-year programme it should be anticipated 
that the total spend over the period could be £3.511million higher than the budgeted 
£32.179million.  

 
10.3 The capital programme will need to remain under close review due to the limited 

availability of capital resources and the affordability in the general fund of the cost of 
using the Council’s capital receipts.  When capital receipts are used and not replaced 
the availability of cash for investment reduces. Consequently interest income from 
investments reduces.  £1.0million currently earns the Authority approximately £10k per 
year in interest (1.0%).  The general fund estimates are routinely updated to reflect the 
reduced income from investments.  When the Capital Financing Requirement (CFR) 
reaches zero the Council will need to start charging a minimum revenue provision to the 
general fund for the cost of capital and will need to consider external borrowing for further 
capital spend.  The CFR at the 31 March 2021 was negative £4.61million. This may turn 
positive in 25/26 if the capital programme is fully spent. 

 
10.4 The Council also aims to ensure that the level of planned capital spending in any one 

year matches the capacity of the organisation to deliver the schemes to ensure that the 
impact on the revenue budget of loss of cash-flow investment income is minimised. 

 
11. RISK IMPLICATIONS 
 
11.1 The inherent risks in undertaking a capital project are managed by the project manager 

of each individual scheme. These are recorded on a project risk log which will be 
considered by the Project Board (if applicable). The key risks arising from the project 
may be recorded on Pentana (the Council’s Performance & Risk management software).   

 



11.2 Risks associated with treasury management and procedures to minimise risk are 
outlined in the Treasury Management Practices document, TMP1, which was adopted 
by Cabinet in July 2003 and is revisited annually as part of the Treasury Strategy review. 
The risk on the General Fund of a fall of investment interest below the budgeted level is 
dependent on banks and building societies need for borrowing.  

 
12. EQUALITIES IMPLICATIONS 
 
12.1. In line with the Public Sector Equality Duty, public bodies must, in the exercise of their 

functions, give due regard to the need to eliminate discrimination, harassment, 
victimisation, to advance equality of opportunity and foster good relations between those 
who share a protected characteristic and those who do not. 
 

12.2 There are no direct equalities implications directly arising from the adoption of the Capital 
Programme for 2021/22 onwards. For any individual new capital investment proposal of 
£50k or more, or affecting more than two wards, an equality analysis is required to be 
carried out. This will take place following agreement of the investment proposal.  
 

 
13. SOCIAL VALUE IMPLICATIONS 
 
13.1. The Social Value Act and “go local” requirements do not apply to this report. 

 
 
14. ENVIRONMENTAL IMPLICATIONS  

 
14.1. There are no known Environmental impacts or requirements that apply to 

recommendations of this report. The projects at section 8.4 may have impacts that 
contribute to an adverse impact. As these projects go forward, an assessment will be 
made where necessary. 

 
15. HUMAN RESOURCE IMPLICATIONS 
 
15.1 There are no direct human resource implications. 
 
16. APPENDICES 
 
16.1 Appendix A, Capital Programme Detail including Funding 2021/22 onwards. 
 Appendix B, Treasury Management Update.  
 
17. CONTACT OFFICERS 
 
17.1     Report Writer  – Dean Fury, Corporate Support Accountant, Tel 474509, 

   Dean.fury@north-herts.gov.uk 
 
Ian Couper, Service Director: Resources, Tel 474243, email 
Ian.couper@north-herts.gov.uk 
 

mailto:Dean.fury@north-herts.gov.uk
mailto:Ian.couper@north-herts.gov.uk


Antonio Ciampa, Accountancy Manager, Tel 474566, email,  
Antonio.ciampa@north-herts.gov.uk 
 
Reuben Ayavoo, Policy and Communities Manager, Tel 474212, email,  
Reuben.ayavoo@north-herts.gov.uk 

 
 
18. BACKGROUND PAPERS 
 
18.1 Investment Strategy (Integrated Capital and Treasury Strategy)  

https://democracy.north-
herts.gov.uk/documents/b8344/Items%20Referred%20from%20Other%20Committees
%20-%206b%20-
%20Investment%20Strategy%20Capital%20and%20Treasury%2011th-Feb-
202.pdf?T=9 
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