

## APPENDIX 2 – HIGHWAYS WORKS PROGRAMME

HIGHWAYS WORK PROGRAMME							
Baldock Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2010/11			
						Review of Progress	
						Traffic Light	Comments
(vii)	Weston Way, Baldock (Feasibility)	Roger Flowerday  01438 757800	Total cost £6,600	Awaiting Confirmation on funding	Awaiting Confirmation on funding	Red	A request was received from Brandles School, the children's home and the local Day Centre to provide a pedestrian footway between Brandles School and the existing pelican crossing outside Knights Templar School. The cost of undertaking a feasibility study including consultation with the local schools, residents and members to agree a mutually acceptable scheme is £6,600. The Panel discussed the scheme and chose not to award any additional funds, as such the scheme cannot progress at this time.

**Theme codes:** Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

HIGHWAYS WORK PROGRAMME							
Baldock Area Committee							
JMP/NHDC Area Committee Match Funded Highway Schemes				Year: 2010/11			
						Review of Progress	
						Traffic Light	Comments
(x)	A507 Baldock – Radwell – New Footpath	Roger Flowerday  01438 757800	Total cost of works £10,000. (£500 Baldock AC, Cllr Hunter £1,000, Cllr Muir £500, JMP £8000)	on going	on going	Green	A number of requests for a new footpath have been received. There is currently a tarmac path up to a point and then it appears to peter out to just a very narrow unmade track Following discussion with our Rights of Way team it is suggested that crushed stone would be the most appropriate material for construction in this semi rural location.

**Theme codes:** Transport (T), Herts Highways (HH)

Traffic lights:

“Red” – scheme not yet agreed and funded by either JMP or Area Cttee (see comments column)

“Amber” – scheme agreed by JMP and Area Cttee but not yet programmed for delivery (see comments column)

“Green” – scheme agreed and funded by JMP and Area Cttee and programmed for delivery

**JMP – NHHP (19.10.09)**